
Remember and Explore
Tomb of the Unknowns



• April 2010 – First Repair effort since 1990s
 Very rapid failure of grout within crack

• June-Sept 2011
 Some basic study of grout options

• September 2011 — Replace 2010 materials
 Grout and mortar in the cracks and joints 

replaced

• Since 2011 — monitor and evaluate performance
 2015 inspection
 Fall 2016 inspection, reported to Remember 

and Explore Subcommittee (Oct ‘16) 

Review of Most Recent Repairs
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Amphitheater & Grounds 

• Executing an Historic American Building Survey 

(HABS) 

 May-Nov ‘18

 Provide measured drawings

 Inform project to clean the Amph exterior 

(FY19 award, complete before Nov ‘21)

 Inform project to repair the TUS and plaza  

(FY19 award, complete before Nov ‘21)

Way Forward



Thank you 
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