
Agenda
• Planned Historical Focused Projects

• Exhibits
• Publication

• Exhibits Milestones
• Timeline

• Publication Milestones
• Timeline



100th TUS Exhibit and Publication 
• Welcome Center Exhibits 

• Switch content of modular exhibits to TUS focused

• Display Room Memorial Amphitheater Exhibits 
• New exhibits located on the main level
• Explore new exhibits on the top floor

• Publication
• Write and publish commemorative pamphlet in conjunction with the U.S. 

Army Center of Military History



June 2019: Contract Award

Shaping

Execution

Planning

March-Sept 2018: Requirements Writing 

Oct 2018: Contracting package to MICC Belvoir

11 Nov 2021: TUS Centennial event

Feb 2021: Final Government Approval of Content and Design

Oct 2019: Initial Design Phase Complete

July 2019: Kickoff meeting with contractor

December 2020: Mockup Review

Sept 2020: Final Design Phase Completed

October 2021: Exhibit Install

Feb 2020:  Government Provided Content to contractor

Exhibit Milestones



Shaping

Execution

Planning

May-Dec 2018: Manuscript Writing

11 Nov 2021: TUS Centennial event

Jan 2021: Approval of test Print to Government Publishing 
Office (GPO)

May-Nov 2019: Revisions to Manuscript 

January 2019 – Draft of Publication to CMH

July 2020: Approved Page Proofs

Jan-Jul 2020: Final Editing and Page Layout

Dec 2019:  Final Approved Manuscript to CMH

Publication Milestones



QUESTIONS?
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